Tennessee Department of General Services

Friday, November 16, 2007 2:37 PM
900 & 1000 Second Avenue
529/000-07-2003 $725,000.00 In House (Agency Resources) Nick DePalma Renovation
Carpet Replacement $725,000.00 Gisela Patteson Active Construction Project was subscript 01 and was changed to root by
SBC Meeting on July 12, 2007. Direct Order Contract.
1 Project $725,000.00 ( Total Budgeted Cost of Projects )
Andrew Jackson Building
460/073-01-2004 $1,535,000.00 Moody Nolan LTD, Inc. Doug Freeman Renovation Awaiting One-Year Corr Insp
Elevator Upgrade $1,381,200.00 KONE, Inc. Tim Shelton Construction Closed Out
1 Project $1,535,000.00 ( Total Budgeted Cost of Projects )
Andrew Johnson Building
Budgeted - FY 07/08 $350,000.00 Nick DePalma Planning
Interior Renovation Planning $0.00 Gisela Patteson Project Not Started 11/06/07: Will bring forward at Dec 07 SBC meeting
529/078-01-2007 $550,000.00 Kline Swinney Associates Nick DePalma Renovation
Server Room Upgrade $250,000.00 Design Started - Program Verifica
2 Projects $900,000.00 ( Total Budgeted Cost of Projects )



Capitol Complex

529/000-16-2006 $58,800.00 Moody Nolan LTD, Inc. Doug Freeman New Construction
Bicycle Storage Lockers & Rack $37,400.00 Middle 10 Contractors, LLC Tim Shelton Substantially Complete Substantial Completion 10/26/07
460/001-01-2003 $600,000.00 Fowlkes Associate Archts Bob Qualey Renovation
State Govern Security Improve $88,500.00 Gisela Patteson Construction Closed Out As of 11/07/07, Designer is not closed out
529/000-01-2003-02 $1,000,000.00 Siemens Bldg Technologies Inc. Bill Bauer Energy
JKPolk, A.Johnson, D.Crockett- $1,000,000.00 Siemens Bldg Technologies Inc. Tim Shelton Construction Closed Out
529/000-01-2003-01 $3,998,000.00 Siemens Bldg Technologies Inc. Bill Bauer Energy Awaiting One-Year Corr Insp
JK Polk, A.Johnson, D.Crockett- $3,998,000.00 Siemens Bldg Technologies Inc. Tim Shelton Construction Closed Out
529/045-03-2000-12 $100,000.00 Gresham, Smith and Partners Howard Symons Study
Nashville State Parking Study $0.00 Project Closed Out
5 Projects $5,756,800.00 ( Total Budgeted Cost of Projects )

Chattanooga Client Services Building

460/005-02-2006 $306,000.00 Artech Design Group Brewer Evans Re-roof
Reroof $275,000.00 New CA East TN Schematic Design 10/30/07: Program approved, NTP to combined
SDP/DDP authorized
10/25/07: Completion expected 7/2008
1 Project $306,000.00 ( Total Budgeted Cost of Projects )
Chattanooga State Office Building
Budgeted - FY 06/07 $161,000.00 Bob Qualey Renovation Ready for Archives
7th Floor Cooling $0.00 New CA East TN Cancelled 10/3/107: Per B.Qualey, agency will not bring forward-
cancel
Budgeted - FY 06/07 $215,000.00 Stephanie Johnston Renovation Ready for Archives
Air Handler #1 Update $0.00 New CA East TN Cancelled 10/31/07: Per B.Qualey, agency will not bring forward-
cancel
520/001-01-2003-01 $860,000.00 Artech Design Group Nick DePalma Renovation
Exterior Stabilization-Phase 2 $860,000.00 New CA East TN Construction Document Phase Life safety issue, stone falling off building
9/10/07: DDP approved, NTP to CDP authorized
11/01/07: Phase 2 to be completed Winter of 2009
520/001-01-2003 $1,750,000.00 Artech Design Group Nick DePalma Renovation
Exterior Stabilization $1,550,000.00 Total Building Maintenance, Inc. Tim Shelton Active Construction
4 Projects $2,986,000.00 ( Total Budgeted Cost of Projects )



Citizens Plaza Building

529/076-01-2006 $3,500,000.00 Street Dixon Rick Architecture Bob Qualey Renovation
Interior Renov - 2 Floors $2,200,000.00 Tim Shelton Design Development Phase 11/07/07: Project expected to be complete by 3/2009
529/076-01-2005 $4,000,000.00 Kline Swinney Associates Doug Freeman Renovation
Interior Renov- Ph 1 $2,560,000.00 Shankle-Lind, LLC. Tim Shelton Active Construction 10/25/07: Project held up by Asst. Commissioner,
expected to be complete 1/01/08
2 Projects $7,500,000.00 ( Total Budgeted Cost of Projects )
Cordell Hull Building
Budgeted - FY 06/07 $665,000.00 Bob Qualey Renovation Ready for Archives
Exterior Upgrade $0.00 Gisela Patteson Cancelled 10/31/07: Per B.Qualey, agency will not bring forward-
cancel
Budgeted - FY 06/07 $280,000.00 Bob Qualey Renovation Ready for Archives
Line Roof Drains $0.00 Gisela Patteson Cancelled 10/31/07: Per B.Qualey, agency will not bring forward-
cancel
2 Projects $945,000.00 ( Total Budgeted Cost of Projects )
Data Centers
529/031-01-2007 $44,000,000.00 Nick DePalma New Construction RFQ in Progress
New Building and Backup Facil $35,700,000.00 Tim Shelton Project Not Started Critical need
Nashville & Smyrna
Project (both buildings) will be completed Fall 2009
529/031-01-2006 $1,031,000.00 SSOE, Inc. Stephanie Johnston Renovation
UPS Syst Replacement $949,686.00 Wolfe and Travis Electric Company Gisela Patteson Active Construction
2 Projects $45,031,000.00 ( Total Budgeted Cost of Projects )
Davy Crockett Building
Budgeted - FY 07/08 $350,000.00 Nick DePalma Planning
Interior Renovation Planning $0.00 Gisela Patteson Project Not Started 11/06/07: Will bring forward at Dec 07 SBC meeting
529/077-01-2006 $3,000,000.00 Gobbell Hays Partners, Inc. Greg Steck Renovation ON HOLD
Emergency Repairs $2,470,000.00 Tim Shelton Construction Document Phase 11/07/07: Commissioner is not allowing project to be
executed. Project on hold
2 Projects $3,350,000.00 ( Total Budgeted Cost of Projects )



Donnelley J. Hill Building

460/003-01-2004 $2,000,000.00 Askew Nixon Ferguson Architects Bob Qualey Renovation
Plaza Upgrade $1,650,000.00 Matthew McDivitt Construction Document Phase 11/07/07: Project expected to be complete by 12/2008
460/003-01-2005 $255,000.00 Self-Tucker Architects, Inc. Bob Qualey Re-roof
Reroof $220,000.00 Jessie Bryant Roofing Ron Sabelhaus Construction Closed Out As of 11/13/07, Designer not closed out
2 Projects $2,255,000.00 ( Total Budgeted Cost of Projects )
Foster Avenue Complex
Budgeted - FY 06/07 $250,000.00 Bob Qualey Demolition Ready for Archives
Parking Lot Upgrade $0.00 Cancelled 10/31/07: Per B. Qualey, agency will not bring forward-
cancel
Budgeted - FY 06/07 $1,000,000.00 Nick DePalma Renovation Ready for Archives
Renovation Project 1 $0.00 Cancelled Per N.DePalma, agency will not bring forward-cancel
529/021-01-2007 $400,000.00 n/a Nick DePalma Renovation
Cooper Hall Interior Renovation $250,000.00 nla Active Construction Direct Order Contract
Phase 1 of 3 phases
529/021-02-2004 $1,500,000.00 Tuck Hinton Architects Nick DePalma Study
Master Plan $0.00 n/a n/a Construction Closed Out
4 Projects $3,150,000.00 ( Total Budgeted Cost of Projects )

James K. Polk Building

529/075-01-2007 $206,000.00 Lockwood Greene Engineers, Inc. Stephanie Johnston Renovation

Fire Panel Circuits Update $183,506.40 Gisela Patteson Design Started - Program Verifica 10/25/07: Project completion expected 12/2008

529/075-01-2004 $1,300,000.00 Moody Nolan LTD, Inc. Nick DePalma Renovation Root Project

State Museum-Interior Damage $0.00 Gisela Patteson In Progress

Budgeted - FY 06/07 $3,500,000.00 Bob Qualey Renovation Ready for Archives

Interior Renov - TDOT Floors $0.00 Gisela Patteson Cancelled Per N.DePalma, agency will not bring project forward-
cancel

529/075-01-2002-02 $1,788,242.00 Jack Freeman & Associates, P.C. Bob Qualey Renovation ON HOLD

Int Renov - 9th FIr $1,150,000.00 Tim Shelton Design Started - Program Verifica 11/01/07: Project on hold until two tenant floors can be
located to lease space, per N. DePalma

529/075-02-2004 $4,380,000.00 Jack Freeman & Associates Bob Qualey Renovation ON HOLD

Int Renov - Flrs 4,5 & 6 $2,970,000.00 Tim Shelton Schematic Design 11/01/07: Project on hold until two tenant floors can be
located to lease space, per N.DePalma

529/075-01-2004-07 $345,000.00 Moody Nolan LTD, Inc. Nick DePalma Renovation

State Museum Inter Exhibit Rep $345,000.00 1220 Exhibits Gisela Patteson Substantially Complete

529/075-01-2003-01 $665,000.00 SSOE, Inc. Nick DePalma Renovation Awaiting One-Year Corr Insp

Emergency Generator $650,000.00 John Bouchard & Sons Co. Gisela Patteson Construction Closed Out Warranty inspection due 2/13/08

7 Projects

$12,184,242.00

( Total Budgeted Cost of Projects )



John Sevier Building

460/070-01-2006 $257,000.00 The Larkin Group Brewer Evans Re-roof
Reroof $231,000.00 Tim Shelton Design Started - Program Verifica 10/25/07: Completion expected 5/2008
1 Project $257,000.00 ( Total Budgeted Cost of Projects )

Legislative Plaza

529/045-03-2000-10 $100,000.00 Gresham, Smith and Partners Howard Symons Study

Space Study & Plan $0.00 In Progress

529/045-01-2007 $2,075,000.00 Moody Nolan LTD, Inc. Nick DePalma Renovation

Accessibility Improvements $1,500,000.00 Baron + Dowdle Construction, L.L.C. Gisela Patteson Active Construction 6/04/07: Program approved, NTP to SDP authorized
6/18/07: SDP approved, NTP to DDP authorized
10/09/07: Designer Supplement executed
10/24/07: Construction NTP, contract duration 314 days

529/045-01-2006 $1,000,000.00 Thomas & Miller, Architects Nick DePalma Renovation

Bollards & Entrance $440,000.00 Rock City Construction Co., Inc. Gisela Patteson Active Construction 10/25/07: Project expected to complete 12/2007

529/045-01-2002 $9,290,000.00 Thomas, Miller & Partners Nick DePalma Renovation

Exterior Upgrade $8,486,000.00 Bell & Associates Construction Gisela Patteson Substantially Complete Note in PITS said this contract is open for another year
with $100 left for contractor payment.

529/045-03-2000-09 $914,000.00 Fowlkes Associate Archts Nick DePalma Renovation

Renov Comm Rms 29, 30, 31-P $914,000.00 Bell & Associates Construction Gisela Patteson Construction Closed Out

529/045-03-2000-06 $1,083,000.00 Fowlkes Associate Archts Nick DePalma Renovation

Committee Rms Phase 1 $1,083,000.00 Bell & Associates Construction Gisela Patteson Construction Closed Out

529/045-03-2000-07 $2,362,000.00 Fowlkes Associate Archts Nick DePalma Renovation Awaiting One-Year Corr Insp

Elevator Modernization

$2,362,000.00

Nashville Machine Company, Inc.

Gisela Patteson

Construction Closed Out

Warranty inspection due 12/20/07

7 Projects

$16,824,000.00

Lowell Thomas State Office Building

( Total Budgeted Cost of Projects )

523/060-01-2002
Phase 2 - Renovation

$8,660,000.00
$5,785,000.00

Anderson Vaughan Architects
Watlington Brothers, Inc.

Nick DePalma

Matthew McDivitt

Renovation
Substantially Complete

1 Project

$8,660,000.00

New Consolidated Training Facility

( Total Budgeted Cost of Projects )

Budgeted - FY 06/07 $500,000.00 Howard Symons Planning
Planning $0.00 In Progress
1 Project $500,000.00 ( Total Budgeted Cost of Projects )



New State Museum

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/075-03-2005 $600,000.00 Nick DePalma Planning
Initial Planning $0.00 In Progress $2,500,000 Unallocated - $2,500,000 has not been
added to project
1 Project $600,000.00 ( Total Budgeted Cost of Projects )
R.S. Gass Complex
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
460/020-01-2007 $720,000.00 1.C. Thomasson Associates, Inc. Stephanie Johnston Renovation
HVAC Upgrade $647,583.00 John Bouchard & Sons Co. Jim Bryant Active Construction 10/25/07: Expected completion 12/2007
1 Project $720,000.00 ( Total Budgeted Cost of Projects )
Rachel Jackson Building
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/013-01-2001-02 $3,010,000.00 Fowlkes Associate Archts Doug Freeman Demolition
Flatwire & Carpet Replacement $1,606,000.00 Robert S. Biscan & Company Gisela Patteson Active Construction 10/25/07: Project expected to complete 12/2007
1 Project $3,010,000.00 ( Total Budgeted Cost of Projects )
State Capitol
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/005-01-2005 $500,000.00 Smith Seckman Reid, Inc. Nick DePalma Planning
Mech/Elec Upgrade Pre-Plannin n/a In Progress 11/01/07: Awaiting executive approval for
advancement of project
529/005-02-2003 $2,420,000.00 SSOE, Inc. Bob Qualey Renovation
Emerg Elec Repairs $2,165,000.00 Wolfe & Travis Electric Co. Tim Shelton Active Construction 10/29/07: Construction NTP
11/01/07: Project will be completed Fall 2008
529/005-01-2004-01 $920,000.00 Fowlkes Associate Archts Valerie Law Renovation
Window Repair $900,000.00 Leatherwood, Inc. Gisela Patteson Active Construction 10/25/07: Project expected to complete 12/2007
529/005-01-2004 $1,650,000.00 Fowlkes Associate Archts Nick DePalma Renovation Awaiting One-Year Corr Insp
Exterior Terrace Repairs $1,380,000.00 Mid-Continental Restoration Co., Inc. Gisela Patteson Construction Closed Out Warranty inspection due 10/09/07
4 Projects $5,490,000.00 ( Total Budgeted Cost of Projects )

Prepared by Real Property Administration
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State Library & Archives

529/043-01-2007 $298,000.00 Branham & Lloyd, LLC Bob Qualey Renovation Processing Contract

HVAC System Upgrade $261,926.50 Gisela Patteson Project Not Started 11/06/07: Contract is working

529/043-01-2005 $1,491,350.00 JV Tuck Hinton Arch. & Thomas, Mille Nick DePalma Planning

New Facility - Planning $0.00 In Progress

529/043-02-2007 $150,000.00 Nick DePalma Re-roof

Repair Roof $0.00 In Progress Direct Order Contract. Design services will be in-house
with departmental consultants.

529/043-01-2004 $30,000.00 The CFP Group Howard Symons Study

Fac Development Plan Update $0.00 nla Substantially Complete

529/043-02-2003 $244,000.00 Hart Freeland Roberts, Inc. Doug Freeman Renovation Awaiting One-Year Corr Insp

Exterior Stabilization $216,500.00 WASCO, Inc. Gisela Patteson Project Closed Out Warranty inspection due 12/21/07

5 Projects $2,213,350.00 ( Total Budgeted Cost of Projects )

State Records Management Center

529/000-15-2006 $250,000.00 McFarlin Huitt Architect Howard Symons Planning

PrePlan $0.00 In Progress
1 Project $250,000.00 ( Total Budgeted Cost of Projects )

State Supreme Court Building

529/074-02-2005 $500,000.00 JV Everton Oglesby Architects PLLC/  Nick DePalma Planning

Addition & Renovation Preplan $0.00 Tim Shelton Substantially Complete

529/074-01-2005 $500,000.00 Street Dixon Rick Architecture Nick DePalma Renovation Awaiting One-Year Corr Insp

ADA Improvements $429,000.00 Heffington Construction Co. Gisela Patteson Project Closed Out Warranty inspection due 3/11/08
2 Projects $1,000,000.00 ( Total Budgeted Cost of Projects )

Statewide

460/000-05-2005 $300,000.00 nla Bob Qualey Purchasing Contract Ready for Archives

Various Facilities-State Govern $300,000.00 Gisela Patteson Cancelled Per Bob Qualey, this was a grant that expired

460/000-04-2005 $370,000.00 Centric Architects Bob Qualey Purchasing Contract Ready for Archives

Various Facilities-State Govern $370,000.00 Matthew McDivitt Cancelled Per Bob Qualey, this is a grant that expired
2 Projects $670,000.00 ( Total Budgeted Cost of Projects )



Tennessee Executive Residence
SBC# / Project Titile Total Cost / MACC

Designer / Contractor

RPA PM/CA

Project Type / Status

Status Comments

460/028-01-2007 $3,860,000.00
Improvements $0.00

The Tennessee Residence Foundation

Alan Robertson
Gisela Patteson

Renovation
Schematic Design

Kennon Taylor Architects PLLC

Alan Robertson
Gisela Patteson

New Construction

Design Development Phase

9/20/07: Designer Supplement dated 9/18/07

Alan Robertson
Gisela Patteson

New Construction
Bidding Phase

Hart Freeland Roberts, Inc.
Powell Building Group; Div of PCC

Alan Robertson
Gisela Patteson

Renovation
Active Construction

460/028-01-2005 $650,000.00
New Security Facility $550,000.00
460/028-01-2006 $4,000,000.00
Conservation Hall $3,410,000.00
460/028-01-2002-03 $8,150,000.00
Maintenance Renovations $4,916,500.00
4 Projects $16,660,000.00

Tennessee Performing Arts Center

( Total Budgeted Cost of Projects )

SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
529/075-02-2007 $300,000.00 n/a Nick DePalma Grant
Facilities Maintenance $300,000.00 In Progress
1 Project $300,000.00 ( Total Budgeted Cost of Projects )
Tennessee Preparatory School
SBC# / Project Titile Total Cost / MACC Designer / Contractor RPAPM/CA Project Type / Status Status Comments
Budgeted - FY 06/07 $770,000.00 Bob Qualey Renovation Ready for Archives
Fire Alarm Sys Upgrades $0.00 Cancelled 10/31/07: Per B.Qualey, Agency will not bring forward-
Cancel
1 Project $770,000.00 ( Total Budgeted Cost of Projects )

Prepared by Real Property Administration
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Tennessee Tower

529/079-03-2007 $600,000.00 1.C. Thomasson Associates, Inc. Bob Qualey Renovation Processing Contract
28th Floor Air Handler Replace $528,000.00 Tim Shelton Project Not Started 11/06/07: Contract is working
11/07/07: Project expected to be complete 12/2008
529/079-01-2005 $1,310,000.00 nla Nick DePalma Renovation
Decoupling $1,310,000.00 In Progress In conjuction with Metro Government
No Designer required
529/079-02-2007 $14,550,000.00 JV TLC Engineering/Jack Freeman & A Nick DePalma Renovation
Exterior Renovation $13,000,000.00 Tim Shelton Schematic Design Existing leaks a problem
11/01/07: Project will be completed by late summer
2009
529/079-01-2006 $2,000,000.00 SSOE, Inc. Bob Qualey Renovation
OIR Tenant Renovation-2nd Flo $1,100,000.00 Tim Shelton Design Development Phase 11/13/07: Program now uncertain
11/07/07: Project expected to be complete by 3/2009
529/079-01-2007 $850,000.00 In House (Agency Resources) Nick DePalma Renovation
State Training Center $600,000.00 Tim Shelton Active Construction Direct Order Contract
529/079-02-2005 $200,000.00 Jack Freeman & Associates Nick DePalma Planning
Exterior Upgrades Preplanning $0.00 Tim Shelton Substantially Complete 11/01/07: Project complete per N.DePalma
529/079-01-1995-10 $9,213,645.00 JV Jack Freeman/Smith-Seckman Nick DePalma Renovation Awaiting One-Year Corr Insp
Phase 111 $7,633,361.00 Robert S. Biscan & Company Tim Shelton Construction Closed Out 6/15/07: YE Warranty Inspection for Purchasing Area,
Second Floor Elevator Lobby, Conference Room 328
performed
7 Projects $28,723,645.00 ( Total Budgeted Cost of Projects )

Department Totals:

75 Projects Valued at $173,272,037.00

( Total Budgeted Cost of Projects )
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